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Abstract: China’s three-decade infrastructure investment boom shows few signs of abating. Is China’s eco-
nomic growth a consequence of its purposeful investment? Is China a prodigy in delivering infrastructure 
from which rich democracies could learn? The prevalent view in economics literature and policies derived 
from it is that a high level of infrastructure investment is a precursor to economic growth. China is espe-
cially held up as a model to emulate. Politicians in rich democracies display awe and envy of the scale of 
infrastructure Chinese leaders are able to build. Based on the largest dataset of its kind, this paper punctures 
the twin myths that (i) infrastructure creates economic value, and that (ii) China has a distinct advantage 
in its delivery. Far from being an engine of economic growth, the typical infrastructure investment fails to 
deliver a positive risk-adjusted return. Moreover, China’s track record in delivering infrastructure is no bet-
ter than that of rich democracies. Investing in unproductive projects results initially in a boom, as long as 
construction is ongoing, followed by a bust, when forecasted benefits fail to materialize and projects there-
fore become a drag on the economy. Where investments are debt-financed, overinvesting in unproductive 
projects results in the build-up of debt, monetary expansion, instability in financial markets, and economic 
fragility, exactly as we see in China today. We conclude that poorly managed infrastructure investments 
are a main explanation of surfacing economic and financial problems in China. We predict that, unless 
China shifts to a lower level of higher-quality infrastructure investments, the country is headed for an infra-
structure-led national financial and economic crisis, which is likely also to be a crisis for the international 
economy. China’s infrastructure investment model is not one to follow for other countries but one to avoid.
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I. Introduction
Only if  infrastructure investment ‘grows by 15 to 18 percent (per year), can we reach 
8 percent economic growth’ said Mr Zeng Peiyan, the former minister in charge of 
China’s State Development Planning Commission1 (The New York Times, 24 September 
1998). At the time, Asia was in the midst of a financial crisis. Redoubling investment in 
infrastructure was China’s strategy to slip past the regional downturn. Mr Peiyan’s view 
finds emphatic support in the extant literature in economics and with policy experts. 
A  larger stock of infrastructure is thought to fuel economic growth by reducing the 
cost of production and transport of goods and services, increasing the productivity of 
input factors, creating indirect positive externalities, and smoothing the business cycle.
Using the case of China, this article explores a salient paradox in the theory on 
infrastructure. The macro-level school of thought that has dominated the mainstream 
discourse in economics has argued that increased public-sector investment in infrastruc-
ture (particularly in transport) ‘increases the efficiency and profitability of the business 
sector; [and] this increase stimulates business investment in private capital (Aschauer, 
1989a; 1989b)’ in Banister and Berechman (2000, p. 134). In contrast, micro-level evi-
dence from case studies and large datasets, typically published in planning and man-
agement journals, has shown that the financial, social, and environmental performance 
of infrastructure investments is, in fact, strikingly poor (Flyvbjerg et al., 2002, 2003, 
2005, 2009; Flyvbjerg and Budzier, 2011; Ansar et al., 2014). The public sector is not 
uniquely challenged. Private firms also systematically bungle big capital investments 
(Nutt, 1999, 2002; Titman et al., 2004; Flyvbjerg and Budzier, 2011; Ansar et al., 2013; 
Van Oorschot et al., 2013). The cost overrun and benefit shortfall on the Channel tun-
nel were so large that Anguera (2006, p. 291) concluded, ‘the British Economy would 
have been better off  had the Tunnel never been constructed’. The Danish Great Belt rail 
tunnel proved financially non-viable even before it opened (Flyvbjerg, 2009). Similarly, 
based on the largest dataset of its kind on the outcomes of 245 large dams, Ansar 
et al. (2014) found that the capital sunk into building nearly half  the dams could not 
be recovered. How can poor outcomes of individual infrastructure investment projects 
amount to economic welfare in the aggregate? The macro and micro studies seem at 
loggerheads over the impact of infrastructure investments on economic prosperity.
In tackling the macro versus micro paradox of infrastructure investment, this article 
focuses on two research questions: (i) what are the outcomes of specific infrastructure 
projects in China, particularly in terms of cost, time, and benefit performance? and (ii) 
how do micro-level project outcomes link with macro-level economic performance? We 
selected China for the following two reasons.
First, given its high infrastructure investment and economic growth, China seems to 
fit the macro-level theories. For example, Démurger (2001) and Banerjee et al. (2009) 
argue that investment in and proximity to transport infrastructure have had a positive 
effect on economic growth in Chinese cities and provinces. But if  even the data from 
China were found not to fit the macro-level theories, then it would call into question the 
fundamental soundness of the conventional wisdom. When it comes to testing compet-
ing theories of infrastructure, China’s experience is a critical case.
1 The State Planning Commission and the State Development Planning Commission are predecessors 
to what is now known as the National Development and Reform Commission of the People’s Republic of 
China (NDRC). NDRC is a powerful macroeconomic management agency under the Chinese State Council.
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Second, many scholarly articles, think tank reports, and the media see China 
as particularly effective in infrastructure delivery (Friedmann, 2005; Wolf, 2006; 
The Economist, 14 February 2008; Newman, 2011; McKinsey, 2013). The scale and 
speed of  China’s delivery of  a massive stock of  infrastructure since the mid-1980s 
evoke awe; democracies, in contrast, live in the ‘slow lane’ claims The Economist 
(2011).
Despite the widespread admiration of China’s infrastructure development, there is 
scant bottom-up evidence from the field about the actual outcomes of specific invest-
ment projects. The macroeconomic account of infrastructure investments in China, for 
instance, omits the massive costs incurred in the building of megaprojects. Even pro-
ponents of more infrastructure in China, Banerjee et al. (2009, p. 5), acknowledge: ‘We 
cannot use our results to estimate the social or private return on investing in transport 
infrastructure because we have no idea of the relevant costs.’ They continue, ‘Public 
investment in infrastructure may . . . be desirable, though . . . we would need cost data 
to be able to speak definitively about that’ (p. 6). We thus aim to resolve this precise 
shortcoming of the extant literature in this article. Specifically, we report results on 95 
road and rail transport infrastructure projects built in China from 1984 to 2008 and 
comparative results with a dataset of 806 transport projects built in rich democracies. 
In doing so, we also offer a more generalizable perspective on problems associated with 
managing major infrastructure projects and their consequences on the wealth (or pov-
erty) of nations.
Transport infrastructure is an apt setting because conventional economic theory 
typically treats all infrastructure as an exogenous cost-reducing technological input 
into the economy, reflected via the proxy of  transport costs (Krugman, 1991; Holtz-
Eakin and Lovely, 1996; Glaeser and Kohlhase, 2004). For instance, stylized models 
in ‘new economic geography’ à la Krugman treat economic decisions regarding loca-
tion of  production resting heavily on ‘costs of  moving goods over space’ (Glaeser, 
2010, p. 7). The seemingly intuitive assumption in these models is that more and bet-
ter infrastructure reduces the cost of  transporting goods and services. The origin of 
this assumption is Paul Samuelson’s concept of  ‘ice-berg’ transport costs—i.e. ‘one 
assumes that a part of  goods “melts” during the transport between one region to the 
other’ (Charlot, 2000, p. 2).
The results reported here challenge the traditional macro view. The evidence sug-
gests that poor project-level outcomes translate into substantial macroeconomic risks: 
accumulating debt and non-performing loans; distortionary monetary expansion; and 
lost alternative investment opportunities. We hypothesize that debt-financed overinvest-
ment in infrastructure contributes to underperformance and instability in the economy. 
Finally, we advance policy propositions grounded in our findings to enable policy-mak-
ers in China and elsewhere to improve the quality of decisions pertaining to infrastruc-
ture investments.
II. Macro view of infrastructure and growth
The study of infrastructure investment in economics has been prone to recurring and 
then fading ‘speculative bubbles of economics research’ (Gramlich, 1994, p.  1176). 
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David Aschauer (1989a,b,c, 1993) triggered the most recent of these bursts of activ-
ity, particularly in the empirical literature. His series of papers sought to establish an 
econometric link between macro-level infrastructure investment and aggregate produc-
tivity. Paul Krugman’s (1991) theoretical model, in which infrastructures such as road 
and rail lowered transport costs enabling increasing returns, strengthened the intui-
tion underpinning Aschauer’s empirical work. Alicia Munnell’s work (1990, 1992) but-
tressed Aschauer’s findings. Munnell (1990, p. 70) argued:
The conclusion is that those [US] states that have invested more in infrastruc-
ture tend to have greater output, more private investment, and more employ-
ment growth. This evidence supports results found in earlier studies. The 
empirical work also seems to indicate that public investment comes before 
the pickup in economic activity and serves as a base, but much more work 
is required to spell out the specifics of  the link between public capital and 
economic performance.
Aschauer and Munnell’s macro-level studies and the ‘new economic geography’ à la 
Krugman set the tone for a slew of  publications in the next two decades in academic 
journals in economics that, notwithstanding their nuances, advanced the primary 
claim that more public investment in infrastructure is better. Sanchez-Robles (1998, 
p. 106), for example, found ‘a positive impact of  public capital on the growth rate of 
output during the transition to a steady state’ in two different samples of  countries. 
Fernald (1999) found that the US interstate highway system was highly productive. 
Vehicle-intensive industries benefited from road building in particular.
Similarly, Fan and Zhang (2004) and Donaldson (2010) advanced the proposition 
that infrastructure supported increased income and productivity: Using data on rural 
infrastructure, Fan and Zhang (2004, p. 213) found that:
[First] investing more in rural infrastructure is key to an increase in overall 
income of the rural population. Second, the lower productivity in the western 
region is explained by its lower level of rural infrastructure, education, and sci-
ence and technology.
They proposed increasing the level of public capital ‘to narrow’ the difference in pro-
ductivity between poorer regions and other regions. Similarly, using observations on 
trade flow data between 45 regions in India, Donaldson (2010, p.  1) advocated that 
more investment in railroads ‘reduced trade costs, reduced interregional price gaps, and 
increased trade flows’.
Despite its broad appeal, the Aschauer and Munnell line of  thinking was not uni-
versally accepted even among other macro scholars. A series of  papers—e.g. Eisner 
(1991); Gramlich (1994); Evans and Karras (1994); Holtz-Eakin and Schwartz 
(1995)—though generally sympathetic to the basic argument, brought into question 
the research design, methods, and the robustness of  causal inference of  the Aschauer-
style studies. Instead of  overturning the results of  the earlier studies, macro schol-
ars took the discussion in a different direction. Where direct productivity effects were 
found to be weak or not found at all, the macro-studies began to insist on indirect 
impacts through spillover effects. Using aggregate and regional-level data from Spain, 
Pereira and Roca-Sagalés (2003, p. 238), for example, argued:
Does infrastructure investment lead to economic growth or economic fragility? 363
 by guest on July 29, 2016
http://oxrep.oxfordjournals.org/
D
ow
nloaded from
 
aggregate effects of public capital cannot be captured in their entirety by the 
direct effects for each region from public capital installed in the region itself. . . . 
Ultimately, the aggregate effects are due in almost equal parts to the direct and 
spillover effects of public capital.
Using evidence on fixed-line telecommunications networks, Röller and Waverman 
(2001) argue that such networks have a positive causal link on economic growth but 
typically only when a near universal service is provided. This characteristic they attrib-
ute to ‘network externalities: the more users, the more value is derived by those users’ 
(ibid., p. 911). Vickerman (2007, p. 598) similarly argues that the cost–benefit analysis 
(CBA) of large-scale infrastructure projects, ‘needs to be able to incorporate network 
impacts which are notoriously difficult to identify and model’.
III. Micro view of infrastructure delivery
In contrast to the aggregate and network-level preoccupation of macro-studies, a con-
trasting micro-level strand of literature has developed in parallel in planning and man-
agement. The micro-level literature is based on evidence from project-level case studies 
and larger datasets of actual outcomes of infrastructure mega-projects in terms of cost, 
time, and benefit performance (Flyvbjerg et al., 2002, 2003, 2005, 2009; Flyvbjerg and 
Budzier, 2011; Ansar et al., 2014).
Pickrell (1992) studied rail transit projects in US cities such as Washington DC’s 
Metro system. He found the ‘forecasts that led local officials in eight US cities to advo-
cate rail transit projects over competing, less capital-intensive options grossly overesti-
mated rail transit ridership and underestimated rail construction costs and operating 
expenses’ (p. 158). Pickrell’s evidence on the gap between the aspiration and reality of 
infrastructure projects formed the basis of and lent credence to the notion of ‘lying 
with numbers’ (Wachs, 1989).
In a similar vein of thought, Flyvbjerg (1998) undertook a richly detailed case his-
tory of the Aalborg Project—a project to redevelop the downtown area of Denmark’s 
third-largest municipality. Flyvbjerg (1998, p. 225) found that, even in a transparent 
democracy like Denmark’s, although the aspiration of the Aalborg project ‘was based 
on rational and democratic argument. During implementation, however, when idea met 
reality  .  .  . It disintegrated into a large number of disjointed sub-projects, many of 
which had unintended, unanticipated and undemocratic consequences’. The unfavour-
able outcomes of the Aalborg project led Flyvbjerg and colleagues (Flyvbjerg et al., 
2002, 2003, 2005) to publish a series of works exploring the ‘anatomy of risk’ in infra-
structure megaprojects in much larger datasets that, unlike Pickrell’s study and for the 
first time, allowed statistically valid conclusions. Using data from 258 transport infra-
structure projects, Flyvbjerg et al. (2002, p. 279) found that the cost estimates used to 
decide whether such projects should be built were ‘highly and systematically mislead-
ing. Underestimation cannot be explained by error and is best explained by strategic 
misrepresentation, that is, lying’.
The concept of ‘strategic misrepresentation’ has its conceptual underpinning in 
agency theory (Eisenhardt, 1989; Flyvbjerg et al., 2009). Flyvbjerg et al. (2002, 2003) 
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reasoned that if  inaccurate cost estimates were a consequence of technical causes, 
errors in overestimating costs would have been of the same size and frequency as errors 
in underestimating costs. Moreover, in line with models in economics such as ‘rational 
expectations’, forecasting errors, if  they were technical, would approximate a more or 
less symmetrical distribution around a stable mean of zero for a large sample of pro-
jects. But neither turns out to be the case. Forecasting errors are systematically biased 
towards adverse cost overruns with a mean significantly different from zero across 
project types. Similarly, neither the frequency nor the magnitude of cost overruns has 
improved over the last 70 years (Flyvbjerg et al., 2002). Flyvbjerg et al. (2005) found 
a similar pattern of adverse outcomes in benefit estimates of infrastructure projects—
ridership volumes, for example of urban rail projects, systematically fell short of their 
targets.
Building on evidence from the large datasets and interview data from close dialogue 
with practitioners in the field of infrastructure delivery, Flyvbjerg (2005, p. 18) pro-
posed that infrastructure megaprojects were the progeny of a ‘Machiavellian formula’, 
which paraphrasing goes as follows:
In order to get an infrastructure project built:
(under-estimate costs)
+ (over-estimate revenues)
+ (under-value environmental and social impacts)
+ (over-value wider economic development effects, or spillover effects)
= (win project approval).
The result of these realpolitik tactics in the appraisal, selection, and building of infra-
structure projects is an unhealthy ‘survival of the unfittest’ by which the ‘worst infra-
structure gets built’ (Flyvbjerg, 2009).
The evidence of systematic cost overruns and benefit shortfall has also invited inter-
est from researchers in the field of psychology. Dan Lovallo with Daniel Kahneman 
wrote in the Harvard Business Review (2003, p. 58):
When forecasting the outcomes of risky projects, executives all too easily fall 
victim to what psychologists call the planning fallacy. In its grip, managers make 
decisions based on delusional optimism rather than on a rational weighting of 
gains, losses, and probabilities. They overestimate benefits and underestimate 
costs. They spin scenarios of success while overlooking the potential for mistakes 
and miscalculations. As a result, managers pursue initiatives that are unlikely to 
come in on budget or on time—or to ever deliver the expected returns.
Flyvbjerg (2003, p. 121), in an invited comment in Harvard Business Review on Lovallo 
and Kahneman (2003), argued,
Their look at overoptimism, anchoring, competitor neglect, and the outside view in 
forecasting is highly useful to executives and forecasters. But Lovallo and Kahneman 
underrate one source of bias in forecasting—the deliberate ‘cooking’ of forecasts to 
get ventures started. My colleagues and I call this the Machiavelli factor.
Since that debate, scholars in management and psychology have come to view over-
optimism (delusion) and strategic misrepresentation (deception) as complementary 
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rather than alternative explanations of the failure of large infrastructure projects. In 
practice it is often difficult to disentangle the two explanations. Research has typically 
focused on situations where the explanatory power of one of the two models is greater. 
For example, learning or adaptive rationality serves to minimize delusion (Gigerenzer, 
2002). Opportunities for learning exist ‘when closely similar problems are frequently 
encountered, especially if  the outcomes of decisions are quickly known and provide 
unequivocal feedback’ (Kahneman and Lovallo, 1993, p. 18). Whereas, the problem of 
strategic deception occurs when incentives are misaligned. The underlying causes of 
these misalignments are differences in goals, incentives, information, or time horizons 
between principals and agents (Flyvbjerg et al., 2009, Figure 3).
From a micro perspective, the implication of delusion and deception in infrastruc-
ture projects is that these twin forces profoundly undermine the economic return of the 
individual infrastructure projects that get built. Viewed from the lens of strategic mis-
representation and over-optimism, the Aschauer-style macro-studies appear implausi-
ble. We address ourselves to the paradox of how can poor outcomes of infrastructure 
investment projects—as reported in micro-level studies—amount to economic welfare 
in the aggregate?
In what follows we study this paradox for China where spectacular growth in nominal 
GDP has gone in tandem with an unprecedented investment programme (see Figure 1).
IV. Methods and data
The impact evaluation of project-level infrastructure investments is methodologi-
cally a challenging field that is garnering increased attention and creativity (Duflo 
and Pande, 2007; Estache, 2010; Dinkelman, 2011; McKenzie, 2011; Hansen et  al., 
2013). Methodological challenges—such as working through a long causal chain, or 
Figure 1: Gross capital formation (% of GDP) in China versus selected regions
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identifying a reasonable counterfactual, or simply identifying a valid and reliable data-
set—help explain why bottom-up empirical research on the outcomes of infrastruc-
ture projects and their link with macro-level economic performance has been limited in 
scholarly economics journals.
Our approach has been to collect data on the performance of a large sample of 
investments to understand whether each of the projects generated economic value, i.e. a 
benefit-to-cost ratio equal to or greater than one (BCR ≥ 1.0). To this end, we collected 
data on the actual, ex post outcomes related to the benefits, cost, and time of a sample 
of 95 road2 and rail3 infrastructure projects in China built from 1984 to 2008 across 19 
(out of 22) provinces, four (out of four) municipalities, and four (out of five) autono-
mous regions. This is the largest dataset of its kind on China’s infrastructure that exists. 
The portfolio is worth US$52 billion (2010 RMB equivalent) or roughly US$65 billion 
in 2015 prices. All transport projects for which valid and reliable cost and schedule data 
could be found were included in the sample. Of the 95 projects, 74 are road and 21 rail 
projects. Figure 2 presents an overview of the sample.
Even under the best of circumstances, it is difficult to find valid and reliable data on 
the performance of infrastructure investments (Flyvbjerg et al. 2002, 2005; Ansar et al. 
2014). In China, such difficulties are compounded (Roy et al., 2001; Stening and Zhang, 
2007; Quer et al., 2007). Hurst (2010, p. 175) notes:
Despite all [the] apparent advantages [of large-N quantitative studies in China], 
several factors detract from the appeal of such methods. . . . First, there is the 
issue of practicability. It is not easy to obtain good quantitative data in China, 
just as obtaining good qualitative or interview data is difficult as well. But get-
ting quantitative data is more costly in financial terms . . . and the process of 
gathering quantitative data is even more tightly controlled for foreign research-
ers than the gathering of qualitative data. . . . Second, there are some variables 
in China about which it is exceptionally difficult to obtain or collect accurate 
quantitative data.
To overcome the challenge of finding reliable data on the outcome of forecasts on 
important decisions in China, our empirical strategy relied on documentary evidence 
contained in the loan documents—ex ante planning and ex post evaluation, or ‘retro-
spective reports’ (Miller et al., 1997)—of International Financial Institutions (IFIs), 
namely (i) the Asian Development Bank (ADB) and (ii) the World Bank, which were 
the most reliable sources of data we could find on infrastructure projects in China. We 
discuss the pros of cons of IFI documents in Ansar et al. (2012). Our data collection 
approach also gave us the opportunity to develop more detailed case histories to richly 
illustrate statistical results and identify causal mechanisms. Like our quantitative data 
on China’s infrastructure, the qualitative case histories were also drawn from documen-
tary evidence.
2 Road projects in China can be typically further subdivided into four sub-categories: (i) four-lane tolled 
inter-city expressways; (ii) highways, i.e. roads that are classified as class I (25.5m wide), class II (12m wide), 
or class III (8.5m wide) roads in China; (iii) urban roads and urban road bridges such as the Shanghai’s inner 
ring road or Yangpu bridge; (iv) unclassified rural roads.
3 We only report data on conventional inter-city heavy rail lines. Although China has built the world’s 
longest high-speed rail network and urban rail networks, we do not yet have data on their outcomes.
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Measures
The measures we used are as follows.
Cost performance, cost underrun or overrun, was measured as the actual outturn 
costs expressed as a ratio of  estimated costs. Costs were measured as construction 
costs comprising the following elements: right-of-way acquisition and resettlement; 
design engineering and project management services; construction of  all civil works; 
equipment purchases excluding rolling stock. Actual outturn costs are defined as real, 
Figure 2: Sample distribution of 95 transport projects in China (1984–2008), worth US$52 billion (in 
2010 RMB equivalent)
Source: Authors’ database.
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accounted construction costs determined at the time of  project completion in the 
local currency—i.e. renminbi (RMB) in China. Estimated costs are defined as budg-
eted, or forecasted, construction costs in RMB at the time of  the decision to build. 
The year of  the date of  the decision to build a project is the base year of  prices in 
which all RMB-denominated estimated and actual constant costs have been expressed 
in real terms—i.e. with the effects of  inflation removed. We also exclude from our 
calculations debt payments, taxes, any ex post environmental remedial works. This 
makes comparison of  estimated and actual costs of  a specific project a like-for-like 
comparison.
Schedule performance was measured as the ratio of the actual project implementation 
period to the estimated project implementation period. It therefore measures slippage 
of the construction programme. The start of the implementation period is taken to 
be the date of project approval by the main financiers, and the end is the date of full 
commissioning.
Benefits performance was measured as forecasted versus actual traffic. Since many 
of the 74 roads in our sample were divided into sub-sections, the traffic data was avail-
able to us on a road sub-section level. Consequently, for the purposes for benefits per-
formance the number of observations was 156, of which 137 projects were roads and 
19 rail projects. Like cost underrun or overrun, benefit excess or shortfall is the actual 
benefits expressed as a ratio of estimated benefits for each relevant year of operation 
(see Flyvbjerg et al. (2005) for details). We measured road traffic as number of vehicles 
(usually as ‘annual average daily traffic’, AADT). Rail traffic was measured as freight 
tonne-km (millions), thousands of tons, or passenger-mm (millions) whichever was 
appropriate and available—the choice of measures related to benefits is discussed further 
in the lead-up to Policy Proposition 2 below.
A note on international comparisons
The cost, schedule, and benefits measures used in our study closely follow those used in 
the studies of  Pickrell (1992), Flyvbjerg et al. (2002, 2003, 2005, 2009), and Flyvbjerg 
(2005, 2009). The present study is part of  a larger on-going investigation, conducted 
by the authors, of  large-scale projects around the world. The concerted research effort 
is yielding growing sample sizes on the outcomes of  global infrastructure projects (see, 
for example, Flyvbjerg and Sunstein (forthcoming) and Cantarelli et al. (2012)). This 
allows our data sample of  Chinese transport projects to be directly comparable with 
data not only in the earlier publications but also the more recent research. For cost 
and schedule performance, we are thus able to report valid international comparisons 
between China and many of  the rich democracies in the Americas, Europe, and Asia 
Pacific for the first time.4 To this end we conducted comparative statistical analysis 
between our China dataset (95 road and rail projects) with a dataset of  projects built 
in rich democracies—806 road and rail projects (for cost data) and 195 projects (for 
schedule data). The composition of  the combined international dataset is reported in 
Table 1. We will revisit the findings reported here—particularly the international com-
parative analyses—in future endeavours as more data become available. Comparative 
international analysis of  benefit performance is a pressing area requiring further 
research.
4 We use the Organization for Economic Cooperation and Development (OECD) members as proxy for 
rich democracies: http://www.oecd.org/about/membersandpartners/
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V. Results
Here we report results on the cost, schedule, and benefit outcomes for the 95 transport 
infrastructure projects in China in our reference class. We collected data on the 24 vari-
ables listed in Table 2.
Table 1: International projects by project type and country
Cost performance data
Rail Road Total
China 21 74 95
Rich democracies 168 597 806
 Australia 0 2 3
 Canada 6 0 6
 Denmark 4 21 27
 France 0 18 19
 Germany 11 1 15
 Greece 0 2 2
 Ireland 0 27 29
 Japan 6 1 8
 Korea, S. 2 138 140
 Mexico 1 1 2
 Netherlands 29 42 77
 Norway 5 15 31
 Slovenia 0 36 36
 Spain 2 0 2
 Sweden 26 60 86
 Switzerland 0 0 10
 UK 12 189 202
 USA 64 44 111
Grand total 189 671 901
Schedule performance data
Rail Road Total
China 21 74 95
Rich democracies 65 118 195
 Australia 0 11 14
 Canada 0 1 1
 Denmark 3 12 15
 Germany 5 0 6
 Ireland 0 3 3
 Japan 4 0 4
 Korea, S. 1 0 1
 Netherlands 1 42 49
 Norway 1 1 3
 Slovenia 0 36 36
 Spain 2 5 7
 Sweden 1 0 1
 UK 7 3 10
 USA 40 4 45
Grand total 86 192 290
Source: Authors’ database.
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Cost performance
With respect to cost performance, we make the following observations:
 –  75 per cent of transport projects suffered a cost overrun in constant local cur-
rency terms.
 –  Actual costs were on average 30.6 per cent higher than estimated costs, with a 
median of 18.5 per cent indicating that the distribution of costs had a heavy skew to 
the right (i.e. going over budget). A Wilcoxon signed rank test of overall cost neu-
trality provided conclusive evidence that costs were systematically biased towards 
Table 2: Variables and characteristics of major transport projects in China
Basic project features
 Road or rail project (dummy variable)
 New project or upgrade (dummy variable)
Physical scope and size
 Length of road or rail (kilometres)
 No. of lanes and or tracks
 Percent of road or rail underground, elevated, and at grade, respectively, totalling 100 per cent
Cost
 Estimated project cost (constant millions of RMB in 2010 prices)
 Actual project cost (constant millions of RMB in 2010 prices)
 Cumulative inflation contingency (percentage)
Time
 Year of final decision to build
 Estimated implementation schedule (months)
 Year of start of full commercial operation
 Actual implementation schedule (months)
Benefit
 Estimated traffic (as freight tonnes for rail and number of vehicles for roads)
 Actual traffic
Procurement and financing
 Estimated project foreign exchange costs as a proportion of estimated total project costs (percentage)
  Competitiveness of procurement process, amount under international competitive bidding as a proportion of 
estimated total project costs (percentage)*
 Main contractor is from China (dummy variable)*
 World Bank or ADB financed project (dummy variable)
 World Bank and/or ADB financing—proportion of estimated project cost (percentage)
 Project received central government subsidy (dummy variable)
Economic and political context variables
 Administrative level (central, provincial, prefecture, county, township)
 Name of province in which project nested (where relevant)
 Index of political status of province in China (where relevant)
 GDP of China (current US dollars)
 Per capita income of China in year of project approval (2000 constant US dollars)
 Average actual cost growth rate in China over the implementation period—the GDP deflator (percentage)
  Manufacturers Unit Value index of actual average cost growth rate for imported project components 
between year of loan approval and year of project completion
 Three-year moving average of the inflation rate in China (percentage)
  Actual average exchange rate depreciation or appreciation between year of formal-decision-to-build and 
year of full commercial operation (percentage)
Note: * Denotes variables with a large number of missing values
Source: Authors’ database.
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underestimation (p < 0.0001); the median cost underestimation was 27.6 per cent of 
budget against 9.01 per cent for cost overestimation—a difference that is overwhelm-
ingly significant (p < 0.0001). There is a heavy bias towards adverse outcomes as 
shown in Figure 3.
 –  Wilcoxon signed rank tests suggested that both road and rail projects suffered 
cost overruns significantly above zero in China reported in Table 3. Roads, how-
ever, performed better with a lower average and median cost overrun than rail 
projects as summarized in Table 3 (see also Figure 3). Similarly, seven out of 10 
roads went over budget, whereas nine out of 10 rail projects went over budget.
 –  Using a non-parametric Wilcoxon test, we tested whether the distribution of cost 
overruns in transport projects in China (N = 95) are different from rich democra-
cies (N = 806; see the methods section). We found no significant differences in 
cost overruns between China and rich democracies (W = 38712, p = 0.8591)—i.e. 
based on our sample China’s cost performance is no better or worse than that of 
rich democracies. This result puts in doubt the oft-repeated hypothesis among 
scholars and the media that autocratic political systems, such as China’s, may 
have an edge in controlling the delivery of infrastructure. This intriguing line 
of enquiry demands further research, particularly because we could not control 
for covariates such as project size or year of project start. This result, therefore, 
should be treated as a preliminary outcome requiring further research.
Schedule performance
With respect to schedule performance, we make the following observations.
 –  On average road and rail projects in China took 4.3 years to build.
 –  Roads took 3.9 years on average from start to completion. Rail projects took longer 
to implement with an average implementation schedule of 5.5  years. Note that 
these schedules did not take into the account the lead times in preparing projects.
Figure 3: Density trace of costs overruns in constant RMB by project type and mean (vertical lines)—
road (n = 74) and rail (n = 21)
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Source: Authors’ database.
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 –  Breaking the schedule delay by project type revealed that rail projects suffered a 
25 per cent (SD = 36.7) schedule overrun, which is statistically significantly biased 
above zero (non-parametric test, p  =  0.0053). Roads, however, do not incur a 
schedule delay on average (SD = 29.5).
 –  Figure 4 shows the average schedule overrun (%) by project type in China.
 –  In terms of actual construction time, Chinese projects have a shorter actual dura-
tion from the decision to build to completion than those of rich democracies. 
On average Chinese projects took 4.3 years (median = 4.0) and projects in rich 
democracies took on average 6.9 years (median = 6.0). This difference is statisti-
cally significant (non-parametric Wilcoxon test, W = 28365, p < 0.001).
 –  Similarly, in terms of schedule overrun China performed better than rich democra-
cies (W = 12087, p < 0.001). The average schedule overrun in rich democracies was 
+42.7 per cent (median = +23.0 per cent) compared to Chinese projects’ average of 
+5.9 per cent (median = 0.0 per cent). Only one in every two projects encountered 
a schedule delay in China compared to seven out of 10 in rich democracies.
This finding can be explained from two competing perspectives. Psychological theories 
might suggest that Chinese planners are less optimistic about the time it takes to get 
a project done than their counterparts in democratic countries. However, if  Chinese 
Table 3: China—cost overruns by project type
Project type
Number of 
cases (N)
Average cost 
overrun (%)
Standard 
deviation
Level of 
significance (p)
Median cost 
overrun (%)
Frequency of 
projects cost 
overrun (%)
Road 74 27.5 47.7 < 0.0001 16.1 70
Rail 21 41.5 43.2 < 0.0001 28.5 90
Total 95 30.6 46.9 < 0.0001 18.5 75
Source: Authors’ database.
Figure 4: Density trace of schedule overruns by project type and mean (vertical lines)—road (n = 74) 
and rail (n = 21)
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planners were less optimistic in general, then one would expect better cost forecasting 
performance as well, which is not the case. In contrast, agency theories might suggest 
that incentives for Chinese cadres and contractors are such that building as quickly as 
possible is rewarded even if  performance in other areas such as cost, quality, safety, 
environmental impact, or public consultation processes is allowed to slack.
There is greater qualitative support for the agency theory’s perspective with respect to 
this finding. For example, China’s approach to land acquisition and population resettle-
ment is heavy-handed (Ren, forthcoming). Similarly, quality and safety issues in China’s 
infrastructure projects are not uncommon (Zou et al., 2007). For instance, road fatali-
ties in China are some of the highest in the world—18.8 fatalities per 100,000 inhabit-
ants per year, compared to 2.9 in the UK, according to the World Health Organization 
(WHO, 2015, Table A2)—due in large part to poor technical design and road quality 
issues (Ameratunga et al., 2006; World Bank, 2008).
With growing importance of issues such as cost, safety, or the environment in China, 
Chen (2014) argues that construction schedules and delays will also increase:
delays used to be greatly frowned upon when it came to major building projects 
in China. . . . A 1,300km high-speed rail line between Beijing and Shanghai that 
was due to take five years was finished in just over half  the time.
But now projects such as China’s first passenger jet, the C919, or nuclear reactors are 
running late. Chen (2014) writes,
Economics professor Zhao Jian, from Beijing Jiaotong University calls it the ‘new 
normal’—a term used by President Xi Jinping . . . [because] of less pressure from the 
top to finish projects as fast as possible. . . . Han Kecen, of the Shanghai Airplane 
Design and Research Institute and administrative commander of the [delayed] 
C919 airliner project [said] ‘Time is not the most important element; the top pri-
ority is to guarantee the safety of the plane’. . . . Words that would not have been 
heard a decade ago, when the ‘old normal’ in China was speed, first and foremost.
In brief, China has built infrastructure at impressive speed in the past but, it appears, 
by trading-off  due consideration for quality, safety, social equity, and the environment. 
The frequent laments by politicians in rich democracies that public consultation pro-
cesses amount to ‘dithering’ are misguided (see Johnson, 2013).
Benefits performance
With respect to benefits performance, we were able to gather traffic data for 156 projects 
in China of which 137 projects were roads and 19 rail projects.
Prima facie, Chinese projects did not have significant traffic shortfalls, with an aver-
age shortfall for road and rail combined that was only –5.0 per cent with a large stand-
ard deviation (SD = 61.4). However, the –5.0 per cent is an average of two extremes that 
are both undesirable. Thus a majority of routes witnessed paltry traffic volumes while a 
few routes were highly congested, as follows.
 –  Approximately, two-thirds (64.7 per cent) of the 156 projects had benefit shortfalls, 
i.e. actual traffic volumes were biased below forecasts. The magnitude of bias in these 
instances is staggering: the average traffic shortfall for these routes was –41.2 per cent 
(SD = 23.1). Some routes received less than 20 per cent of their forecast traffic.
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 –  In contrast, the remaining third of the projects (35.3 per cent) enjoyed too 
much of a good thing, experiencing an average traffic surplus of +61.4 per cent 
(SD = 53.7) causing congestion problems. Indication of congestion—traffic vol-
umes up to three times their original forecasts—is found for urban roads and 
bridges and expressway routes that connected very large and nearby cities such as 
the Beijing–Tianjin–Tanggu Expressway.
Both extremes, which can be seen in Figure 5, are equally undesirable, because large 
unused capacity equals waste, as does too little capacity, seeing as it is considerably 
more expensive to add capacity to existing fully used routes than it is to build the capac-
ity up front.
We acknowledge that the volume of traffic, as measured above, is a proxy for ben-
efits. In order to calculate the net benefits more fully, one not only requires volumetric 
traffic data but also toll price data. Toll data at the project level are, however, not easily 
available—a gap that future research may look to fill. Nevertheless, we dealt with this 
potential gap by closely analysing the toll price structure of a subset of the 95 cases we 
studied. Of the 74 road projects we studied, 85 per cent were toll roads. We shortly turn 
to the case of the Yuanjiang–Mohei ‘YuanMo’ expressway that shows that actual prices 
(P) achieved for tolls were also biased below their estimate at appraisal along with the 
traffic volumes (Q). We had detailed before and after financial and economic evaluation 
models available to us for the YuanMo expressway. Hence we could perform more thor-
ough benefit-to-cost ratio (BCR) calculations for the YuanMo case than was possible 
for other projects. However, by using pecuniary cost overruns (or underruns) data but 
volumetric benefits data we were able to estimate the ex post BCRs of other projects in 
our sample. We are thus able to form reasonable judgements on the economic viability 
of individual projects.
Figure 5: Density trace of benefit shortfall or excess (%) by project type and mean (vertical lines)—
road (n = 137) and rail (n = 19)
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VI. Summing up the evidence
Putting the evidence of cost overrun and benefit shortfalls together paints a grim pic-
ture of outcomes of large transport projects in China. The infrastructure investments 
we studied were based on ex ante cost–benefit analysis. The final decision to go ahead 
with a project investment was based on the belief  that the BCR would exceed 1.0—i.e. 
the investment in the project would produce a positive net present value (NPV) and 
hence be economically viable.
In the reports we studied for China, the typical BCR for transport projects was 1.4 
to 1.5, which is broadly in line with many other physical infrastructure assets such as 
large dams, road, rail, bridge, or tunnel capital investments (Fan and Chan-Kang, 2005, 
p. 44; Ansar et al., 2014; NAO, 2014). In other words, planners expected the net present 
benefits to exceed the net present costs by about 40–50 per cent.
In the case of the YuanMo expressway, for example, the financial BCR—based on the 
present value of total accounting outlays and toll revenues—was 1.10 at a 10 per cent dis-
count rate (ADB, 1999, p. 82, Table A17.1). The project’s financial internal rate of return 
(FIRR) was 10.9 per cent, a small margin above the hurdle rate of 10 per cent. In order 
to justify the project, the ADB (1999) business case also incorporated wide economic ben-
efits, which pushed the expected economic BCR to 1.5 (see ADB, 1999, p. 87, Table A18.2).
The combined effect of benefit shortfalls and cost overruns, however, pushed the 
BCR (not only the narrower financial but also the wider economic measure) below 1.0. 
For YuanMo, incomplete technical design at appraisal, difficulties with the topography 
and the geology, and land acquisition and resettlement issues pushed the CAPEX costs 
up 24 per cent (year-of-expenditure RMB). To make matters worse, actual traffic vol-
umes were ‘49% lower than that forecast at appraisal’ (ADB, 2006, p. 43). Even after an 
8-year ramp-up period, as of May 2011—the latest date for which the traffic count was 
available to us—the first year traffic forecast was yet to be met.
The lost revenues due to lower traffic volumes for YuanMo expressway were exacer-
bated by a 53 per cent shortfall in the forecasted toll rates. ‘Giving due consideration to 
affordability by road users and other social and economic impacts, the existing weighted, 
average toll rates [were] lower than those proposed at appraisal,’ explained the ADB (2006, 
p. 11). A 49 per cent shortfall in traffic volumes and a 53 per cent shortfall in toll prices 
combined to yield revenues that were approximately a quarter of the original forecasts.
Taking into account the cost overrun and revenue shortfall, we recalculated the BCR 
of the YuanMo project. The financial BCR, according to our revised estimates, fell to 
0.2. The economic BCR, even after including generous provisions for wider benefits, 
only improved to 0.3. Both calculations are based on the assumption that the traffic 
volumes and toll revenues would not dramatically improve. The available data on the 
YuanMo project’s performance over the last 12 years support these assumptions. There 
was no plausible scenario in which—after suffering a 24 per cent cost overrun, a 49 per 
cent traffic shortfall, and a 53 per cent toll-price shortfall—the YuanMo expressway 
could yield a positive return. The project destroyed economic value.
It was possible to map both the cost and benefit data for 65 projects (from our sample of 
95 observations). Like the YuanMo case, 55 per cent of the projects had an ex post BCR 
lower than 1.0—i.e. these projects were economically unviable at the outset of their opera-
tional lives as shown in the lowest region in Figure 6. A majority of these value-destroying 
projects suffered the double whammy of a cost overrun and a benefit shortfall. Another 17 
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per cent of the projects generated a lower-than-forecasted BCR shown in the middle region 
of Figure 6. Any future risks, such as greater-than-expected operation and maintenance 
costs, can impair the future economic viability of these projects. Finally, only 28 per cent—
i.e. less than a third of our sample—can be considered genuinely economically productive.
Generalizing from our sample, evidence suggests that over half  the infrastructure 
investments in China made in the last three decades have been NPV negative. Far from 
being an engine of economic growth, a typical infrastructure investment has destroyed 
economic value in China due to poor management of risks that impact cost, time, and 
benefits.5 We advance:
Hypothesis 1. Due to a propensity to cost overruns and benefit shortfalls, the typical infra-
structure investment destroys economic value.
Policy Proposition 1. Less is more. Policy-makers should only commit scarce public 
resources to infrastructure alternatives that, even after accounting for potential cost over-
runs and benefit shortfalls, produce positive economic value.
Proponents of  infrastructure investments often argue that, even if  individual projects 
such as the YuanMo expressway yield negative NPVs, the benefits of  a network will 
outweigh the cost of  building the network. Although an appealing argument, this is 
unlikely to hold in the real world. First, the business cases of  individual infrastruc-
ture projects are justified on the basis of  their NPV being positive. When the NPV 
becomes negative in reality, planners go to some length to obfuscate the inconven-
ient truth—a persistent and insidious feature of  infrastructure investments (Wachs, 
1989). Second, construction cost or time and traffic volumes are tangible and quan-
tifiable indicators. Given the systematic biases in these simple metrics, more complex 
Figure 6: Proportions of projects by ex post estimates of BCRs (n = 65)
Source: Authors’ database.
5 Only six out of 66 projects can be considered outright successes where benefits greatly exceeded costs—
this suggests a composite success rate of less than 10 per cent. Venture capital investors, not governments, are 
meant to take on endeavours with such risky pay-offs.
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metrics, such as network and spillover effects, will be prone to a greater degree of 
delusion and deception.
How ought policy-makers then account for the benefits of infrastructure projects? In 
the case of transport infrastructure, benefits of projects are typically enumerated across 
many dimensions. Promoters claim that a new project will create new jobs, or cause the 
value of land adjacent to a project to appreciate, or provide value of time savings for 
potential end-users. Our broader evidence from China and the deeper case studies, of 
which the YuanMo expressway is an example, suggest that the wider the net of benefits 
policy-makers attempt to cast, the weaker the business case of the proposed infrastruc-
ture. Benefits, such as value of time savings or increased land values, do not come about 
unless the forecast traffic volumes materialize. Actual traffic is thus the most concrete 
and fool-proof gauge of the actual benefits of a transport project. If  the basic traffic 
does not materialize, the rest of the benefits are also unlikely to emerge.
Wider benefits are a poor guide to infrastructure investment decision-making. 
Vickerman (forthcoming, pp. 22–3) concludes that, (i) wide benefits where they exist, 
typically account for 10–20 per cent, in addition to direct benefits, (ii) often wider impacts 
do not exist or are negative, and (iii) where wider positive impacts exist in some regions 
they could be offset by negative impacts in other regions, reducing the aggregate effect.
In formal terms:
Hypothesis 2. Direct benefits, e.g. financial cash flows, at the project-level will be a more 
robust measure of the actual benefits of infrastructure investments than wider economic 
benefits or network effects.
Policy Proposition 2: Instead of enumerating many, potentially obscure, dimensions of 
future benefits, policy-makers should focus on one simple metric—such as the actual 
Annual Average Daily Traffic (AADT) or revenues—for infrastructure investments.
Does China’s high-octane investment programme in infrastructure explain its high eco-
nomic growth rate? The conventional wisdom in economics has tended to present the 
seemingly obvious answer, which Röller and Waverman (2001, p. 909), using telecom-
munication networks as an example, neatly summarize: ‘investing in telecommunications 
infrastructure does itself lead to growth because its products—cable, switches, and so 
forth—lead to increases in the demand for the goods and services used in their production.’
In contrast, the implication of our research is that economists have tended to over-
stress the need for infrastructure in the economy by dwelling on the link between infra-
structure investment and short-term economic growth. It is a given that increased 
physical capital accumulation (irrespective of whether the investment has a positive or 
negative NPV) will increase the GDP in the short run as a natural accounting conse-
quence of piling investments (productive or not) into fixed capital. In fuelling economic 
growth today by excessive capital accumulation, policy-makers risk suffocating the pos-
sibility of steadier and more resilient future economic growth that comes from greater 
efficiency and productivity of using scarce factors of production.
Banister and Berechman, (2000, pp.  149–50) corroborate our observation: ‘The 
nature of the causality between transport infrastructure development with economic 
growth is rather equivocal with respect to direction, functional relationships, and effect 
of intervening variables’. With respect to China, Huang and Khanna (2003) and Huang 
(2006, 2008) also stress the direction of this causality. Huang (2006) argues:
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This is [a] ‘China myth’—that the country grew thanks largely to its heavy invest-
ment in infrastructure. This is a fundamentally flawed reading of its growth 
story. In the 1980s, China had poor infrastructure but turned in a superb eco-
nomic performance. China built its infrastructure after—rather than before—
many years of economic growth and accumulation of financial resources. The 
‘China miracle’ happened not because it had glittering skyscrapers and modern 
highways but because bold economic liberalization and institutional reforms—
especially agricultural reforms in the early 1980s—created competition and nur-
tured private entrepreneurship.
China’s case carries generalizable policy lessons. A massive infrastructure investment 
programme is not a viable development strategy in other developing countries such as 
Pakistan, Nigeria, or Brazil. Policy-makers should place their attention on software and 
orgware issues (deep institutional reforms) and exercise far greater caution in diverting 
scare resources to new hardware (physical infrastructure).
VII. The consequences of profligacy
What are the macroeconomic consequences of systematic cost overruns and ben-
efit shortfalls in infrastructure investments? The macro-view à la Aschauer, and par-
ticularly the neo-Keynesian school of thought, sees the evidence we have presented 
about cost overruns and benefit shortfalls in a benign light: paying more for a road 
only increases the multiplier effect of the investment. In contrast to the macro-view, 
we will now show that China’s investment boom and poor project-level outcomes have 
created pernicious macroeconomic consequences. The most tangible consequences of 
poor investment decisions have been an accumulation of a destabilizing pile of debt 
in the economy; unprecedented monetary expansion—even larger than the quantita-
tive easing programmes of the US, the Euro area, the UK, and Japan combined—and 
subsequent economic fragility to financial crises. Less tangible, but perhaps even more 
damaging, are the opportunities forgone to build the right infrastructure.
We found a link between China’s economic fragility and poor infrastructure project 
outcomes by considering the following pieces of evidence: (i) the trend in China’s gross 
fixed capital formation; (ii) the trend in debt growth in China and its association with ele-
vated investment levels and cost overruns; (iii) evidence on China’s monetary expansion; 
and (iv) literature on public debt and economic fragility. We now consider each in turn.
China is now the world’s biggest spender on fixed assets in absolute terms. Figure 7 
presents the gross fixed capital formation (current US$) in China from 1982 to 2014 
compared with that in the US, Japan, and Germany—China’s three closest rivals in 
term of annual investment. The scale and speed of China’s investment boom are stag-
gering. China spent US$4.6 trillion in 2014 accounting for 24.8 per cent of worldwide 
total investments and more than double the entire GDP of India. By way of compari-
son, China’s total domestic investment was merely 2.1 per cent of the world total in 
1982. The effect of China’s economic stimulus programme that started in 2008 is also 
visible in the data in Figure 7. Undoubtedly, China has been in the grips of the ‘biggest 
investment boom in history’ for over 15 years (Flyvbjerg et al., 2009, p. 170).
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China’s investment boom has coincided with a rapid build-up of debt. According to 
McKinsey (2015), between 2000 and 2014 China’s total debt grew from US$2.1 trillion 
to US$28.2 trillion, in current prices—an increase of US$26.1 trillion, greater than the 
GDP of the US, Japan, and Germany combined. The growth in China’s absolute debt 
is neck and neck with the total capital investment, which between 2000 and 2014 was 
cumulatively US$29.1 trillion. The majority of the investments China has made since 
2000 have been debt-fuelled (Barnett and Brooks, 2006; Trivedi, 2015).
All segments of the economy—government, corporate, households, and financial—
have contributed to the rapid growth of debt in China, as illustrated in the 2000–14 
data in Figure  8. However, the biggest increase has come from the financial sector, 
dominated by the big four state-owned banks in China, whose debt as a ratio of GDP 
has grown from 7 per cent in 2000 to now 65 per cent of the GDP (McKinsey, 2015). 
A high proportion of non-performing loans (NPLs) within this growing financial debt 
pile is a particular worry (Shih, 2004; Li and Ng, 2013).
China’s debt has grown at such a fast pace since 2000 that its debt-to-GDP of 282 per 
cent now exceeds that of many highly indebted advanced economies, e.g. the United States 
(269 per cent) and Germany (258 per cent) (McKinsey, 2015). China has also become the 
most indebted of 25 emerging markets, such as Brazil (160 per cent), India (135 per cent), 
Russia (88 per cent), or Nigeria (46 per cent)—see McKinsey (2015, p. 106).6
6 Includes debt of government, non-financial corporations, households, and the financial sector. Data as 
of Q2 2014 for advanced economies and China; 2013 data for other developing economies.
Figure 7: China’s investment boom
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Literature in macroeconomics has tended to focus narrowly on the government 
portion of total debt (Reinhart et al., 2012; IMF World Economic Outlook database). 
However, government debt is only one of four constituents of the true picture of a 
country’s total indebtedness, which is what really matters. The debt of corporations, 
households, and financial institutions also has a bearing on the economic prospects of 
a country (Dynan et al., 2012; Sutherland et al., 2012). By the traditional measure of 
government debt, China’s liabilities seem, at 55 per cent, low when compared to those 
of Greece (183 per cent) or Japan (234 per cent). However, China’s relatively low official 
government debt-to-GDP ratio understates the actual debt burden the government car-
ries for the following two reasons: corporate borrowing (125 per cent of China’s GDP) 
and financial institution borrowing (65 per cent of China’s GDP) are dominated by 
state-owned or state-controlled entities. The liabilities of these state-linked entities are 
ultimately governmental in nature if  a liquidity crisis were to manifest. Thus:
 –  China’s state-owned enterprises (SOEs)—many of which have been involved in 
building infrastructure—are the dominant corporate borrowers and continue to 
receive preferential access to debt (Allen et  al., 2005; Chen et  al., 2011; Yueh, 
2011; Bailey et al., 2012; Cull et al., 2015; Deng et al., 2015). Although SOEs’ 
share of the economy has steadily declined since 1978, even by conservative esti-
mates, state-owned or -linked corporate entities still account for 60–80 per cent of 
the total outstanding debt (Lardy, 2014, pp. 99–112; Lardy, 2015; cf. Deng et al., 
2015). As a low estimate (i.e. 60 per cent) of the US$12.5 trillion of corporate 
debt estimated by McKinsey (2015, p. 75), an additional US$7.5 trillion can be 
considered implicitly governmental in nature.
 –  China’s financial institutions are also primarily state-owned. All but a handful of 
China’s banks are directly state-controlled—either by the central government, or 
through various local and municipal governments and cooperatives, or by major-
ity stakes in joint-stock commercial banks—and estimated to account for over 
85 per cent of total bank assets (Boyreau-Debray and Wei, 2004; Firth et  al., 
Figure 8: China’s growing debt pile (debt-to-GDP, %)
Source: McKinsey (2015).
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2008; 2009; Lardy, 2014, p. 20; Deng et al., 2015, Table III, p. 68). State-controlled 
banks aside, special purpose local government financing vehicles, trusts, and 
other shadow financial institutions are also government linked (Chang et  al., 
2013; Levinger, 2015). Even by conservative estimates, over 90 per cent of China’s 
US$6.5 trillion of financial institutions’ debt estimated by McKinsey (2015, p. 83) 
is implicitly governmental in nature.
Incorporating state-linked corporate and financial institutions’ debt, as outlined above, 
yields estimates of China’s true government debt in the range of 190–220 per cent of 
GDP. As a percentage of GDP, China’s is the second-most indebted government in the 
world—second only to Japan.
The exacerbating role of cost overruns and revenue shortfalls of infrastructure 
investments is salient in the startling increase of government debt in China. As dis-
cussed earlier in the results section, infrastructure investments in China suffered an 
average cost overrun of 30.6 per cent for our sample of 95 projects. Our reference 
class—although a small proportion of China’s overall investment—carries some basis 
for extrapolation. Road and rail projects have a lower mean cost overrun than other 
asset types such as large dams (M = 96 per cent; Ansar et al., 2014) or nuclear power 
plants (M = 207 per cent; Schlissel and Biewald, 2008, p.8)—investments China has 
made in abundance. Moreover, World Bank and ADB-financed projects are likely to 
have better performance than the average Chinese project, making our estimate from 
the reference class conservative. Finally, we are not incorporating the effects of benefit 
shortfalls or accrued financing costs. The actual requirement for additional financing 
is in all likelihood wider than we propose. Given China’s cumulative 2000–14 capi-
tal investment of US$29.1 trillion, we thus conservatively estimate China’s cumulative 
absolute level of cost overrun at US$8.9 trillion—a vast pool of excess liabilities. China 
state-owned banks have (willingly and under political pressure) absorbed such liabilities 
and accepted to roll them forward (Shih, 2004; Chen, 2006; Landry, 2012; Li and Ng, 
2013; Sender, 2015). The consequence is ‘financial fragility’ of the whole system with 
increased risk of future blowouts (Mankiw, 1986; Davis, 1995; Klemkosky, 2013).
The central bank’s willingness to provide additional funding to state-owned banks to 
prevent default has required an unprecedented monetary expansion. Mandeng (2014) 
found that China’s broad money supply between 2007 and 2013—a period of extraor-
dinary ‘quantitative easing’ globally—was greater than the rest of the world combined. 
According to data supplied by Mandeng (personal communication, 24 November 
2015), China’s M2 broad money grew by US$12.9 trillion in 2007–13—the scale of the 
increase overwhelms that of the US, where broad money grew by US$3.52 trillion as 
shown in Figure 9.
The consequences of this build-up of debt and monetary expansion in China, like 
elsewhere, are not benign. Rapid debt accumulation is positively associated with finan-
cial crises (Primo Braga and Vincelette, 2010; Mian and Sufi, 2014). Non-linear nega-
tive macroeconomic impacts, such as volatile movements in interest, exchange, and 
inflation rates; unpredictable movements in asset prices, such as house prices and listed 
public equities; adverse growth outcomes; rising unemployment from deleveraging; and 
lack of capital to finance productive investments (Meade, 1958; Checherita and Rother, 
2010; Rogoff and Reinhart, 2010; Reinhart et al., 2012; Bowdler and Esteves, 2013): 
several of these negative consequences are already materializing in China (Financial 
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Times, 2016; The Economist, 2016).7 China’s total per capita debt now stands at above 
US$20,000. The multiple of per capita debt to per capita annual income for China is 
11.5 far greater than that of the US (7.5) or Brazil (8.1), and in line with that of Greece 
(11.8).8 Since 2009 Greece has been in the midst of one of the worst sovereign debt 
crises of recent memory that has hit poorer households particularly hard (Lane, 2012; 
Matsaganis and Leventi, 2013). Other countries with similarly large per capita debt-
to-income multiples, such as Spain or Japan, are undergoing debt-induced economic 
stagnation (Lo and Rogoff, 2014; Baldwin and Teulings, 2014). China has an ageing 
population (Eggleston et al., 2013). However, Chinese households have a relatively low 
level of wealth—for example, the average wealth of an adult in the United States is 
15.7 times that of an adult in China (Credit Suisse, 2015, pp. 19–22; Xie and Jin, 2015). 
China’s social safety net and pensions system are far less developed than in advanced 
economies (Eggleston et al., 2013). The ability of the Chinese state to absorb future 
liabilities of an ageing population—pensions, elderly care, and health—is a pressing 
concern, and it will depend on how China otherwise spends its money, including on 
infrastructure.
Public profligacy need not always lead to a dramatic financial crisis (Lardy, 2015). 
However, Reinhart and Sbrancia (2015) document various measures that governments 
Figure 9: World broad money creation, US$ trillions, 2007–13
Argentina
Nigeria
Turkey
Indonesia
Mexico
UK
Saudi Arabia
Canada
Russia
India
Australia
Brazil
Euro area
Japan
US
China
0 2 4 6 8 10 12
World Broad Money Creation 2007−2013 (US$ trillions)
Source: Mandeng (2014).
7 On 30 January 2016, in an article entitled ‘Grossly Deceptive Plans’, The Economist wrote: ‘On January 
19th [2016] China declared that its gross domestic product had grown by 6.9 per cent in 2015, accounting for 
inflation—the slowest rate in a quarter of a century. It was neatly within the government’s target of “around 
7 per cent”, but many economists wondered whether the figure was accurate.’
8 Per capita annual income for all the countries based on micro-level data on actual household and indi-
vidual incomes (rather than averages extrapolated from macroeconomic figures) from 131 countries. As of 
December 2013, median per capita annual income of a Chinese adult was US$1,786 compared to US$15,480 
for an American or US$2,920 worldwide. See Gallup http://www.gallup.com/poll/166211/worldwide-median-
household-income-000.aspx
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in a predicament similar to China’s have to resort to to ‘liquidate debt’. Specifically, 
insidious forms of ‘financial repression’ (such as ceilings on interest rates; capital con-
trols; or forcing pension funds to own domestic debt that earns a lower return than a 
globally diversified portfolio) have to be put in place over long periods of time. For 
instance, ‘China is ratcheting up ad hoc capital controls to stem accelerating capital 
outflows,’ reported the Financial Times (8 January 2016). Although financial repression 
can help avert a ‘financial meltdown’, the measures negatively impact economic welfare 
(Reinhart and Sbrancia, 2015). New-Keynesian arguments that see public debt in a 
benign light (Krugman, 2012) are misguided at the level of debt we see in China.
Theory in capital budgeting proposes a simple heuristic: the value of a firm is the 
sum of the present value of projects in place and the NPV of prospective projects. In 
particular, ‘Capital budgeting processes link CAPX closely to expectations about future 
firm profits and liquidity’ (Souder and Bromiley, 2012, p. 554). Although undoubtedly 
simplistic, the implication of this rule-of-thumb is salient in the real world. A firm that 
systematically makes negative NPV investments will run itself  aground. This essential 
capital budgeting framework can also be applied at the national level. A nation’s wealth 
is the sum of the value of all the investments it undertakes. Sacrificing national wealth 
to build negative NPV investments, such as many of China’s infrastructure projects, is 
economically not prudent.
We hypothesize:
Hypothesis 3. Cost overruns and revenue shortfalls from poor infrastructure investments 
will cause a build-up of debt and the risk of economic fragility.
Policy Proposition 3. Policy-makers should place a razor-sharp focus on direct project-
level cash flows. Choose infrastructure investment alternatives that can generate a positive 
financial NPV after incorporating the risk of going over budget, time, or under benefits.
VIII. Summary and conclusions
The question of whether infrastructure investment leads to economic growth must 
be answered in the negative. Owing to uncertainty surrounding costs, time, and ben-
efits parameters, a typical infrastructure project fails to deliver a positive risk-adjusted 
return. There is a common tendency for the benefit-to-cost ratio of major infrastruc-
ture investments to fall below 1.0. Such unproductive projects detract from economic 
prosperity. We thus reject the orthodox theory that heavy investment in infrastructure 
causes growth.
There is an even more detrimental boomerang effect of overinvestment in infrastruc-
ture. Unproductive projects carry unintended pernicious macroeconomic consequences: 
sovereign debt overhang; unprecedented monetary expansion; and economic fragility.
The primary findings from our datasets are as follows.
 –  In line with global trends, in China actual infrastructure construction costs are 
on average 30.6 per cent higher than estimated costs, in real terms, measured from 
the final business case. The evidence is overwhelming that costs are systematically 
biased towards underestimation.
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 –  In terms of absolute construction time and schedule overrun China performs bet-
ter than rich democracies. In democracies politicians seem to have an incentive to 
over-promise and then under-deliver. China has built infrastructure at impressive 
speed in the past but, it appears, by trading off  due consideration for quality, 
safety, social equity, and the environment.
 –  With respect to traffic performance, demand in China represents two extremes. 
A majority of the routes witness paltry traffic volumes but a few routes are highly 
congested. Too little and too much traffic of this magnitude both indicate signifi-
cant misallocation of resources.
The pattern of cost overruns and benefit shortfalls in China’s infrastructure invest-
ments is linked with China’s growing debt problem. We estimate that cost overruns have 
equalled approximately one-third of China’s US$28.2 trillion debt pile. China’s debt-
to-GDP ratio now stands at 282 per cent, exceeding that of many advanced economies, 
such as the United States, and all developing economies for which data were available, 
such as Brazil, India, and Nigeria. Because many corporations and financial institu-
tions in China are state-owned, our revised calculation of China’s implicit government 
debt as a proportion of GDP suggests that China’s is the second-most indebted govern-
ment in the world. Extraordinary monetary expansion has accompanied China’s piling 
debts: China’s M2 broad money grew by US$12.9 trillion in 2007–13, greater than the 
rest of the world combined. The result is increased financial and economic fragility.
We conclude that, contrary to the conventional wisdom, infrastructure investments 
do not typically lead to economic growth. Overinvesting in underperforming projects 
instead leads to economic and financial fragility. For China, we find that poorly man-
aged infrastructure investments are a main explanation of surfacing economic and 
financial problems. We predict that, unless China shifts to a lower level of higher-qual-
ity infrastructure investments, the country is headed for an infrastructure-led national 
financial and economic crisis, which—due to China’s prominent role in the world econ-
omy—is likely to also become a crisis internationally. China is not a model to follow 
for other economies—emerging or developed—as regards infrastructure investing, but 
a model to avoid.
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